

File	DWG	Revision	File Name	Status	Revision Date	Type
<input type="checkbox"/>	CW-E01	AB	Curtainwall Elevation 01	For Construction	21/03/2023	Shop Drawing
<input type="checkbox"/>	CW-E02	AB	Curtainwall Elevation 02	For Construction	21/03/2023	Shop Drawing
<input type="checkbox"/>	D01	AB	Detail 01	For Construction	21/03/2023	Shop Drawing
<input type="checkbox"/>	D02	AB	Detail 02	For Construction	21/03/2023	Shop Drawing
<input type="checkbox"/>	D03	AB	Detail 03	For Construction	21/03/2023	Shop Drawing
<input type="checkbox"/>	D04	AB	Detail 04	For Construction	21/03/2023	Shop Drawing
<input type="checkbox"/>	D05	AB	Detail 05	For Construction	21/03/2023	Shop Drawing
<input type="checkbox"/>	D06	AB	Detail 06	For Construction	21/03/2023	Shop Drawing
<input type="checkbox"/>	D07	AB	Detail 07	For Construction	21/03/2023	Shop Drawing
<input type="checkbox"/>	D08	AB	Detail 08	For Construction	21/03/2023	Shop Drawing
<input type="checkbox"/>	D09	AB	Detail 09	For Construction	21/03/2023	Shop Drawing
<input type="checkbox"/>	D10	AB	Detail 10	For Construction	21/03/2023	Shop Drawing
<input type="checkbox"/>	D11	AB	Detail 11	For Construction	21/03/2023	Shop Drawing
<input type="checkbox"/>	D12	AB	Detail 12	For Construction	21/03/2023	Shop Drawing
<input type="checkbox"/>	D14	AB	Detail 14	For Construction	21/03/2023	Shop Drawing
<input type="checkbox"/>	D15	AB	Detail 15	For Construction	21/03/2023	Shop Drawing
<input type="checkbox"/>	D17	AB	Detail 17	For Construction	21/03/2023	Shop Drawing
<input type="checkbox"/>	D18	AB	Detail 18	For Construction	21/03/2023	Shop Drawing
<input type="checkbox"/>	D19	AB	Detail 19	For Construction	21/03/2023	Shop Drawing
<input type="checkbox"/>	D20	AB	Detail 20	For Construction	21/03/2023	Shop Drawing
<input type="checkbox"/>	D21	AB	Detail 21	For Construction	21/03/2023	Shop Drawing
<input type="checkbox"/>	D22	AB	Detail 22	For Construction	21/03/2023	Shop Drawing
<input type="checkbox"/>	D23	AB	Detail 23	For Construction	21/03/2023	Shop Drawing
<input type="checkbox"/>	D24	AB	Detail 24	For Construction	21/03/2023	Shop Drawing
<input type="checkbox"/>	D25	AB	Detail 25	For Construction	21/03/2023	Shop Drawing
<input type="checkbox"/>	D26	AB	Detail 26	For Construction	21/03/2023	Shop Drawing
<input type="checkbox"/>	D27	AB	Detail 27	For Construction	21/03/2023	Shop Drawing
<input type="checkbox"/>	D28	AB	Detail 28	For Construction	21/03/2023	Shop Drawing
<input type="checkbox"/>	D29	AB	Detail 29	For Construction	21/03/2023	Shop Drawing
<input type="checkbox"/>	GF-E01	AB	Ground Floor Elevation 01	For Construction	21/03/2023	Shop Drawing
<input type="checkbox"/>	GN-01	AB	General Notes	For Construction	21/03/2023	Shop Drawing
<input type="checkbox"/>	L2-E01	AB	L2 Elevation 01	For Construction	21/03/2023	Shop Drawing
<input type="checkbox"/>	L2-E02	AB	L2 Elevation 02	For Construction	21/03/2023	Shop Drawing
<input type="checkbox"/>	L3-E01	AB	L3 Elevation 01	For Construction	21/03/2023	Shop Drawing
<input type="checkbox"/>	L3-E02	AB	L3 Elevation 02	For Construction	21/03/2023	Shop Drawing
<input type="checkbox"/>	L4-E02	AB	L4 Elevation 02	For Construction	21/03/2023	Shop Drawing
<input type="checkbox"/>	L4=E01	AB	L4 Elevation 01	For Construction	21/03/2023	Shop Drawing
<input type="checkbox"/>	L5-E01	AB	L5 Elevation 01	For Construction	21/03/2023	Shop Drawing
<input type="checkbox"/>	L5-E02	AB	L5 Elevation 02	For Construction	21/03/2023	Shop Drawing
<input type="checkbox"/>	L6-E01	AB	L6 Elevation 01	For Construction	21/03/2023	Shop Drawing
<input type="checkbox"/>	L6-E02	AB	L6 Elevation 02	For Construction	21/03/2023	Shop Drawing
<input type="checkbox"/>	L7-E01	AB	L7 Elevation 01	For Construction	21/03/2023	Shop Drawing
<input type="checkbox"/>	L7-E02	AB	L7 Elevation 02	For Construction	21/03/2023	Shop Drawing
<input type="checkbox"/>	L8-E01	AB	L8 Elevation 01	For Construction	21/03/2023	Shop Drawing
<input type="checkbox"/>	L8-E02	AB	L8 Elevation 02	For Construction	21/03/2023	Shop Drawing
<input type="checkbox"/>	L9-E01	AB	L9 Elevation 01	For Construction	21/03/2023	Shop Drawing
<input type="checkbox"/>	L9-E02	AB	L9 Elevation 02	For Construction	21/03/2023	Shop Drawing